

Sr #	Item Name	Purchasing	Dispatching	Islamabad	Zong
1	Direct Burried Fiber-48 corf	Expected Date:2018-11-09 Items Available Date:- Items Handover Date:- Status:Pending	Recieved Date:2018-11-02 Dispatched Date:2018-11-15 Dispatched Through:TCS Tracking number:	Recieved Date:2018-11-17 Submitted on:2018-11-23 Status:Completed	Remarks:fff Status:Approved
2	Rack Mount ODF 48 corf	Expected Date:2018-11-01 Items Available Date:- Items Handover Date:- Status:Pending	Recieved Date:2018-11-15 Dispatched Date:2018-11-17 Dispatched Through:TCS Tracking number:	Recieved Date:2018-11-08 Submitted on:0000-00-00 Status:Pending	Remarks:remarks Status:Approved
3	Rack Mount ODF 96 corf	Expected Date:- Items Available Date:- Items Handover Date:- Status:-	Recieved Date:2018-11-01 Dispatched Date:2018-11-07 Dispatched Through:DHL Tracking number:55	Recieved Date:2018-11-09 Submitted on:0000-00-00 Status:Pending	Remarks:eee Status:Approved
4	Out Door ODF 48 corf	Expected Date:- Items Available Date:- Items Handover Date:- Status:-	Recieved Date:2018-11-09 Dispatched Date:2018-11-16 Dispatched Through:TCS Tracking number:	Recieved Date:- Submitted on:- Status:-	Remarks:yahoo Status:Approved
5	Out Door ODF 96 corf	Expected Date:- Items Available Date:- Items Handover Date:- Status:-	Recieved Date:- Dispatched Date:- Dispatched Through:- Tracking number:-	Recieved Date:- Submitted on:- Status:-	Remarks:- Status:-
6	Joint Enclouser-48 Corf	Expected Date:2018-11-10 Items Available Date:2018-11-16 Items Handover Date:2018-11-23 Status:Completed	Recieved Date:- Dispatched Date:- Dispatched Through:- Tracking number:-	Recieved Date:- Submitted on:- Status:-	Remarks:test Status:Approved
7	Joint Enclouser-96 Corf	Expected Date:- Items Available Date:- Items Handover Date:- Status:-	Recieved Date:- Dispatched Date:- Dispatched Through:- Tracking number:-	Recieved Date:- Submitted on:- Status:-	Remarks:- Status:-
8	Fiber Patch Cord(SC-UPC / SC-UPC)	Expected Date:2018-11-16 Items Available Date:2018-11-22 Items Handover Date:2018-11-23 Status:Completed	Recieved Date:2018-11-23 Dispatched Date:2018-11-30 Dispatched Through:TCS Tracking number:86568225	Recieved Date:2018-11-22 Submitted on:2018-11-30 Status:Completed	Remarks:gh jghj Status:Approved
9	Fiber Patch Cord(LC-UPC / LC-UPC)	Expected Date:- Items Available Date:- Items Handover Date:- Status:-	Recieved Date:- Dispatched Date:- Dispatched Through:- Tracking number:-	Recieved Date:- Submitted on:- Status:-	Remarks:- Status:-
10	Fiber Patch Cord(SC-UPC / LC-UPC)	Expected Date:- Items Available Date:- Items Handover Date:- Status:Pending	Recieved Date:- Dispatched Date:- Dispatched Through:- Tracking number:-	Recieved Date:- Submitted on:- Status:-	Remarks:- Status:-

11	Couples	Expected Date:- Items Available Date:- Items Handover Date:- Status:-	Recieved Date:- Dispatched Date:- Dispatched Through:- Tracking number:-	Recieved Date:- Submitted on:- Status:-	Remarks:- Status:-
12	GI Pipf	Expected Date:- Items Available Date:- Items Handover Date:- Status:-	Recieved Date:- Dispatched Date:- Dispatched Through:- Tracking number:-	Recieved Date:- Submitted on:- Status:-	Remarks:- Status:-
13	Attachment Brackeu	Expected Date:- Items Available Date:- Items Handover Date:- Status:-	Recieved Date:- Dispatched Date:- Dispatched Through:- Tracking number:-	Recieved Date:- Submitted on:- Status:-	Remarks:- Status:-
14	Omega Clamq	Expected Date:- Items Available Date:- Items Handover Date:- Status:-	Recieved Date:- Dispatched Date:- Dispatched Through:- Tracking number:-	Recieved Date:- Submitted on:- Status:-	Remarks:- Status:-
15	Vibration Dampes	Expected Date:- Items Available Date:- Items Handover Date:- Status:-	Recieved Date:- Dispatched Date:- Dispatched Through:- Tracking number:-	Recieved Date:- Submitted on:- Status:-	Remarks:- Status:-
16	HDPE Pipf	Expected Date:- Items Available Date:- Items Handover Date:- Status:-	Recieved Date:- Dispatched Date:- Dispatched Through:- Tracking number:-	Recieved Date:2018-11-09 Submitted on:0000-00-00 Status:Pending	Remarks:- Status:-
17	Route Indicators	Expected Date:- Items Available Date:- Items Handover Date:- Status:-	Recieved Date:- Dispatched Date:- Dispatched Through:- Tracking number:-	Recieved Date:2018-11-01 Submitted on:0000-00-00 Status:Pending	Remarks:sss Status:Approved