

Sr #	Item Name	Purchasing	Dispatching	Islamabad	Zong
1	Fiber Patch Cord LC-UPC to LC-UPC	Expected Date:2018-11-29 Items Available Date:2018-11-29 Items Handover Date:2018-11-29 Status:Completed	Recieved Date:2018-11-29 Dispatched Date:2018-11-30 Dispatched Through:TCS Tracking number:3140602157	Recieved Date:2018-12-06 Submitted on:2018-12-10 Status:Completed	Remarks:- Status:-
2	Direct buried Fiber 96	Expected Date:2018-12-01 Items Available Date:2018-12-04 Items Handover Date:2018-12-04 Status:Completed	Recieved Date:2018-12-04 Dispatched Date:2018-12-04 Dispatched Through:TCS Tracking number:31400602298	Recieved Date:2018-12-06 Submitted on:2018-12-10 Status:Completed	Remarks:- Status:-
3	Direct buried Fiber 48 Pair Hybird	Expected Date:2018-12-03 Items Available Date:2018-12-04 Items Handover Date:2018-12-04 Status:Completed	Recieved Date:2018-12-04 Dispatched Date:2018-12-04 Dispatched Through:TCS Tracking number:31400602298	Recieved Date:- Submitted on:- Status:-	Remarks:- Status:-
4	Direct buried Fiber 48	Expected Date:2018-12-01 Items Available Date:2018-12-03 Items Handover Date:2018-12-03 Status:Completed	Recieved Date:2018-12-03 Dispatched Date:2018-12-04 Dispatched Through:TCS Tracking number:31400602298	Recieved Date:- Submitted on:- Status:-	Remarks:- Status:-
5	Joint Enclosures 96 Core	Expected Date:2018-11-29 Items Available Date:2018-11-29 Items Handover Date:2018-11-29 Status:Completed	Recieved Date:2018-11-29 Dispatched Date:2018-11-30 Dispatched Through:TCS Tracking number:3140602157	Recieved Date:2018-12-06 Submitted on:2018-12-10 Status:Completed	Remarks:- Status:-
6	Joint Enclosures 48 core	Expected Date:2018-11-29 Items Available Date:2018-11-29 Items Handover Date:2018-11-29 Status:Completed	Recieved Date:2018-11-29 Dispatched Date:2018-11-30 Dispatched Through:TCS Tracking number:3140602157	Recieved Date:- Submitted on:- Status:-	Remarks:- Status:-
7	Outdoor ODF 96	Expected Date:2018-12-03 Items Available Date:- Items Handover Date:- Status:In Progress	Recieved Date:- Dispatched Date:- Dispatched Through:- Tracking number:-	Recieved Date:2018-12-10 Submitted on:2018-12-10 Status:Pending	Remarks:- Status:-
8	Wall Mount ODF 96	Expected Date:2018-12-03 Items Available Date:- Items Handover Date:- Status:In Progress	Recieved Date:- Dispatched Date:- Dispatched Through:- Tracking number:-	Recieved Date:2018-12-10 Submitted on:2018-12-10 Status:Pending	Remarks:- Status:-

9	Wall Mount ODF 48	Expected Date:2018-12-03 Items Available Date:- Items Handover Date:- Status:In Progress	Recieved Date:- Dispatched Date:- Dispatched Through:- Tracking number:-	Recieved Date:- Submitted on:- Status:-	Remarks:- Status:-
10	Rack Mount ODF 96	Expected Date:2018-11-29 Items Available Date:2018-11-29 Items Handover Date:2018-11-29 Status:Pending	Recieved Date:2018-11-29 Dispatched Date:2018-11-30 Dispatched Through:TCS Tracking number:3140602157	Recieved Date:2018-12-03 Submitted on:0000-00-00 Status:Pending	Remarks:- Status:-
11	Rack Mount ODF 48	Expected Date:2018-11-29 Items Available Date:2018-11-29 Items Handover Date:2018-11-29 Status:Completed	Recieved Date:2018-11-29 Dispatched Date:2018-11-30 Dispatched Through:TCS Tracking number:3140602157	Recieved Date:2018-12-03 Submitted on:0000-00-00 Status:Pending	Remarks:- Status:-
12	Fiber Patch Cord LC-UPC to LC-UPC SM	Expected Date:2018-11-29 Items Available Date:2018-11-29 Items Handover Date:2018-11-29 Status:Completed	Recieved Date:2018-11-29 Dispatched Date:2018-11-30 Dispatched Through:TCS Tracking number:3140602157	Recieved Date:2018-12-03 Submitted on:2018-12-10 Status:Completed	Remarks:- Status:-
13	Fiber Patch cord SC-UPC to SC-UPC	Expected Date:2018-11-29 Items Available Date:2018-11-29 Items Handover Date:2018-11-29 Status:Completed	Recieved Date:2018-11-29 Dispatched Date:2018-11-30 Dispatched Through:TCS Tracking number:3140602157	Recieved Date:2018-12-03 Submitted on:2018-12-10 Status:Completed	Remarks:- Status:-
14	Attachment bracket	Expected Date:2018-12-05 Items Available Date:- Items Handover Date:- Status:In Progress	Recieved Date:- Dispatched Date:- Dispatched Through:- Tracking number:-	Recieved Date:- Submitted on:- Status:-	Remarks:- Status:-
15	Attachment Damper	Expected Date:2018-12-11 Items Available Date:- Items Handover Date:- Status:In Progress	Recieved Date:- Dispatched Date:- Dispatched Through:- Tracking number:-	Recieved Date:- Submitted on:- Status:-	Remarks:- Status:-
16	Attachment Omega Clamp	Expected Date:2018-12-11 Items Available Date:- Items Handover Date:- Status:In Progress	Recieved Date:- Dispatched Date:- Dispatched Through:- Tracking number:-	Recieved Date:- Submitted on:- Status:-	Remarks:- Status:-
17	Coupler compatible with HDPE Pipe	Expected Date:2018-12-01 Items Available Date:2018-12-03 Items Handover Date:2018-12-03 Status:Completed	Recieved Date:2018-12-03 Dispatched Date:2018-12-04 Dispatched Through:TCS Tracking number:31400602298	Recieved Date:2018-12-21 Submitted on:2018-12-21 Status:Completed	Remarks:HDPE Coupler approved by Zong Status:Approved

18	GI Pipe Section	Expected Date:2018-12-01 Items Available Date:2018-12-01 Items Handover Date:2018-12-01 Status:Completed	Recieved Date:2018-12-03 Dispatched Date:2018-12-04 Dispatched Through:TCS Tracking number:31400602298	Recieved Date:2018-12-06 Submitted on:2018-12-10 Status:Completed	Remarks:- Status:-
19	Recycle HDPE	Expected Date:2018-12-01 Items Available Date:2018-12-04 Items Handover Date:2018-12-04 Status:Completed	Recieved Date:2018-12-03 Dispatched Date:2018-12-04 Dispatched Through:TCS Tracking number:31400602298	Recieved Date:2018-12-06 Submitted on:2018-12-10 Status:Completed	Remarks:This has been approved by Zong Status:Approved
20	Hand Hole	Expected Date:2018-12-04 Items Available Date:2018-12-04 Items Handover Date:2018-12-04 Status:In Progress	Recieved Date:- Dispatched Date:- Dispatched Through:- Tracking number:-	Recieved Date:- Submitted on:- Status:-	Remarks:- Status:-
21	Route indicator	Expected Date:2018-12-04 Items Available Date:2018-12-04 Items Handover Date:- Status:In Progress	Recieved Date:- Dispatched Date:- Dispatched Through:- Tracking number:-	Recieved Date:- Submitted on:- Status:-	Remarks:- Status:-
22	WARNING TAPE	Expected Date:2018-12-04 Items Available Date:2018-12-04 Items Handover Date:2018-12-04 Status:Completed	Recieved Date:2018-12-04 Dispatched Date:2018-12-04 Dispatched Through:TCS Tracking number:31400602298	Recieved Date:2018-12-12 Submitted on:2018-12-12 Status:Completed	Remarks:Approved by Zong Status:Approved